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changes or extra work and ratify such 
approval with formal approval as soon 
thereafter as practicable. 

(b) For non-major changes and non- 
major extra work, formal approval is 
necessary but such approval may be 
given retroactively at the discretion of 
the Division Administrator. The STD 
should establish and document with 
the Division Administrator’s concur-
rence specific parameters as to what 
constitutes a non-major change and 
non-major extra work. 

(c) Changes in contract time, as re-
lated to contract changes or extra 
work, should be submitted at the same 
time as the respective work change for 
approval by the Division Adminis-
trator. 

(d) In establishing the method of pay-
ment for contract changes or extra 
work orders, force account procedures 
shall only be used when strictly nec-
essary, such as when agreement cannot 
be reached with the contractor on the 
price of a new work item, or when the 
extent of work is unknown or is of such 
character that a price cannot be deter-
mined to a reasonable degree of accu-
racy. The reason or reasons for using 
force account procedures shall be docu-
mented. 

(e) The STD shall perform and ade-
quately document a cost analysis of 
each negotiated contract change or ne-
gotiated extra work order. The method 
and degree of the cost analysis shall be 
subject to the approval of the Division 
Administrator. 

(f) Proposed changes and extra work 
involved in nonparticipating oper-
ations that may affect the design or 
participating construction features of a 
project, shall be subject to review and 
concurrence by the Division Adminis-
trator. 

§ 635.121 Contract time and contract 
time extensions. 

(a) The STD should have adequate 
written procedures for the determina-
tion of contract time. These procedures 
should be submitted for approval to the 
Division Administrator within 6 
months of the effective date of this 
Final Rule. 

(b) Contract time extensions granted 
by a STD shall be subject to the con-
currence of the Division Administrator 

and will be considered in determining 
the amount of Federal participation. 
Contract time extensions submitted for 
approval to the Division Adminis-
trator, shall be fully justified and ade-
quately documented. 

§ 635.122 Participation in progress 
payments. 

(a) Federal funds will participate in 
the costs to the STD of construction 
accomplished as the work progresses, 
based on a request for reimbursement 
submitted by State transportation de-
partments. When the contract provi-
sions provide for payment for stock-
piled materials, the amount of the re-
imbursement request upon which par-
ticipation is based may include the ap-
propriate value of approved specifica-
tion materials delivered by the con-
tractor at the project site or at an-
other designated location in the vicin-
ity of such construction, provided that: 

(1) The material conforms with the 
requirements of the plans and speci-
fications. 

(2) The material is supported by a 
paid invoice or a receipt for delivery of 
materials. If supported by a receipt of 
delivery of materials, the contractor 
must furnish the paid invoice within a 
reasonable time after receiving pay-
ment from the STD; and 

(3) The quantity of a stockpiled ma-
terial eligible for Federal participation 
in any case shall not exceed the total 
estimated quantity required to com-
plete the project. The value of the 
stockpiled material shall not exceed 
the appropriate portion of the value of 
the contract item or items in which 
such materials are to be incorporated. 

(b) The materials may be stockpiled 
by the contractor at a location not in 
the vicinity of the project, if the STD 
determines that because of required 
fabrication at an off-site location, it is 
not feasible or practicable to stockpile 
the materials in the vicinity of the 
project. 

(c) In the case of a design-build 
project, the STD must define its proce-
dures for making progress payments on 
lump sum contracts in the Request for 
Proposal document. 

[56 FR 37004, Aug. 2, 1991, as amended at 67 
FR 75925, Dec. 10, 2002] 
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